

Southbend Park Lighting/Security



DPR with the Moving Atlanta Forward Social Bond 2022-A1 will install park lighting and security devices for all fields and amenities.

Planning/Scoping	Engineering/Design	Procurement	Construction	Closeout
100%	100%	100%	100%	0%

LOCATION


Address: 1955 Compton Drive
 Council District: 1
 Classification: Community

PROJECT DETAILS

Manager: Larry Odom
 Number: 400127-13
 Overall Budget: \$1,500,000

TIMELINE

Planning/Scoping: March 2023
 Engineering/Design: March 2023
 Procurement: March 2023
 Construction: May 2023
 Closeout: December 2024
 Projected Completion Date: January 2025
 Project Duration: 22 Months



ENCUMBERED FUNDING

FUND	FY23	FY24	FY25
3163-MAF Social Bond 2022-A1	\$889,978	\$577,799	



Chosewood Park Playground

DPR with the Moving Atlanta Forward Social Bond 2022-A1 will install a new playground to enhance the recreational opportunities for children in the neighborhood. Providing a safe and engaging space, promoting physical activity, social interaction and imaginative play.

Planning/Scoping	Engineering/Design	Procurement	Construction	Closeout
100%	100%	100%	90%	0%

LOCATION


Address: 401 Nolan St SE, Atlanta
Council District: 1
Classification: Neighborhood

PROJECT DETAILS

Manager: Keith Hicks
Number: 400127-46
Overall Budget: \$250,000

TIMELINE

Planning/Scoping: March 2023
Engineering/Design: March 2023
Procurement: April 2023
Construction: July 2023
Closeout: October 2024
Projected Completion Date: November 2024
Project Duration: 20 Months



ENCUMBERED FUNDING

FUND	FY23	FY24	FY25
3163-MAF Social Bond 2022-A1	\$228,851		