Metropolitan Parkway
Streetscape Improvement Project - Phase |

City of Atlanta
Department of Public Works

David E. Scott, P.E.
Commissioner

October 18, 2006 Existing Conditions

Description: Streetscape improvements will be constructed on Metropolitan Parkway from the intersection of Ralph
David Abernathy Boulevard to Shelton Avenue; and from Deckner Avenue to Casplan Street, and at the Cleveland
Avenue intersection. The total length of the project is 4400 linear feet.

Funding: Federal Funds (Transportation Enhancement)
Local Funds (Quality of Life)

Status: Moreland Altobelli/GDOT has approved this project to go out to bid for Construction. We will be meeting with
procurement this month to advertise this project for construction bids. See schedule below for approximate dates of
the remaining items.

Sidewalk Improvements

This project will replace the existing sidewalks on the east and west sides of Metropolitan Parkway from Ralph David
Abernathy Boulevard to Shelton Avenue and along the West side of Metropolitan Parkway from Deckner Avenue to
Casplan Street, and improvement to each of the four corners of the Metropolitan Pkwy and Cleveland Avenue
intersection. The sidewalks will be constructed with concrete paving, curb and gutter. The concrete sidewalk will be
a minimum of 6’ in width with a 2" wide concrete paver or sod utility strip located between the concrete curb and the
sidewalk.

Additional Improvements

= Residential and commercial curb cuts or drive aprons will be replaced and reduced where appropriate.

= ADA ramps and painted crosswalks will be located at all signalized intersections and street crossings.

= Curb radii for cross streets will be enlarged to GDOT specified minimum of 25’

= Sod will be implemented in lieu of the brick paver for the 2’ utility strip along the residential areas

= Cleveland Avenue Intersection will incorporate ADA accessible ramps and painted crosswalks, brick pavers and
granite seat walls at each corner.

= A granite gateway monument will be located at the corner of Ralph David Abernathy Boulevard and Metropolitan
Parkway

Project Schedule

Final Design: Jul 2005

Right of Way Acquisition: Dec 2005 - Sep 2006

Construction Bid: Oct 2006 - Dec 2006

Contract/Award Execution/Notice to Proceed: Dec 2006 - Feb 2007

Construction Start: Mar 2007

For additional information, please contact the Department of Public Works, Office of Transportation
(404) 330-6739
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